

# Work Order ID 73322

Wednesday, August 31, 2011 10:58:29 AM



Page 1

Item ID: D3566-13

Accept



Setup Start



Revision ID:

Item Name: Gasket

Stop



Start Date: 9/1/2011 Start Qty: 20.00



Cust Item ID:

Required Date: 9/15/2011 Req'd Qty: 20.00



Customer:

Reference:

Approvals: Process Plan: MF Date: 11-09-01 Tooling: \_\_\_\_\_ Date: \_\_\_\_\_  
QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Run Start



Stop



Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
--------------------------------	--------------------------	----------------------	---------	--------	--------------	---------------	---------------	------------------	----------------

Draw Nbr	Revision Nbr
D3566	Rev C

100 0.00



FLOW WATER JET

Waterjet

Memo

0.00

FLOW CNC Waterjet

1-Cut as per Dwg D3566 ☒ Dwg Rev: C ☐ Prog Rev: C ☐ 2-  
Deburr if necessary

B11-9-29



110 0.00



QC2- Inspect parts off machine FAI/FAIB

QC

Memo

0.00

Quality Control

B11-9-29

120 0.00



QC8- Inspect parts - second check

QC

Memo

0.00

Quality Control

Sulabz

counted  
729

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Work Order ID 73322

Wednesday, August 31, 2011 10:58:29 AM



Page 2

Item ID: D3566-13

Accept



Setup Start



Revision ID:

Stop



Item Name: Gasket

Start Date: 9/1/2011 Start Qty: 20.00



Cust Item ID:

Required Date: 9/15/2011 Req'd Qty: 20.00



Customer:

Reference:

Run Start



Approvals: Process Plan: \_\_\_\_\_ Date: \_\_\_\_\_ Tooling: \_\_\_\_\_ Date: \_\_\_\_\_

Stop



QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_ Date: \_\_\_\_\_

Sequence ID/  
Work Center ID

Operation  
Description

Set Up/  
Run Hours

Tool ID

Tool #

Plan  
Code

Accept  
Qty

Reject  
Qty

Reject  
Number

Insp.  
Stamp

130



Packaging

Packaging

Identify as per dwg & Stock Location **FP**

0.00

Memo

0.00

11/9/29 **29**

140



QC

Quality Control

QC21- Final Inspection - Work Order Release

0.00

Memo

0.00

11/10/39 **29**

MF 11-09-29

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries

# Picklist Print

Wednesday, August 31, 2011 10:58:26 AM

Page 1

Work Order ID: 73322

Parent Item: D3566-13

Parent Item Name: Gasket



Start Date: 9/1/2011

Required Date: 9/15/2011

Start Qty: 20.00

Required Qty: 20.00

Comments: IPP Rev:A New Issue 07-03-08 ec  
IPP Rev:B Added Drain Holes 07-07-09 JLM  
IPP Rev:C As per Rev C 07-09-09 JLM Verified By:EC

Component Item ID/ Item Name	Replacement Item ID	Mfg/ Purch	Bin Item	Primary Location	Last Location	Route Seq ID	Unit of Measure	Qty on Hand	Qty per Kit	Total Qty	Qty Issued	Date Issued	Status
MNEO60S.063 		Purchased	No			100	sf	583.5500	0.195	4.333333		5.7	
NEOPRENE SHEET 0.063												B11-9-29	

Location

Loc Qty

Loc Code

MAT052

583.55

117295

55.68

118026

127.87

118663

400

418663

29

W/O:		WORK ORDER CHANGES						
DATE	STEP		PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries



W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_


Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			


**NOTE:** Date & initial all entries




8 7 6 5 4 3 2 1




**D3566-1 GASKET**




**D3566-5 GASKET**




**D3566-7 GASKET**



**D3566-13 GASKET**



**D3566-15 GASKET**



**DETAIL A**  
SCALE 1:1

**WEIGHTS:**

D3566-1	0.29 lbs
D3566-5	0.36 lbs
D3566-7	0.24 lbs
D3566-13	0.07 lbs
D3566-15	0.15 lbs

**NOTES:**

- 1) MATERIAL: BLACK NEOPRENE SHEET, 1/16 THICK, 60 DUROMETER (REF DART SPEC M-NEO60-S.063)
- 2) FINISH: NONE
- 3) TOLERANCES: PER DART QSI 018 UNLESS OTHERWISE NOTED
- 4) UNITS: INCHES UNLESS OTHERWISE NOTED
- 5) BREAK SHARP EDGES: N/A
- 6) IDENTIFICATION: NONE
- 7) WEIGHT: SEE TABLE IN ZONE A3
- 8) PARTS ARE SYMMETRIC ABOUT C-L

**RELEASED**

07.08.21

C	UPDATE DRAWING TEMPLATE; CHANGE ALL (TYP X PLS) TO (X PLACES); A8: UPDATE NOTES; A8, B2: ADD D3566-15; A5: INCREASE SIZE OF DETAIL A;	CB	07.08.21
B	ADD DRAIN HOLES	PH	07.04.17
A	NEW ISSUE	PH	06.12.18
REV.	DESCRIPTION	BY	DATE
DESIGN	PH	<b>DART AEROSPACE LTD</b> HAWKESBURY, ONTARIO, CANADA DRAWING NO. REV. C D3566 SHEET 1 OF 1 TITLE SCALE GASKET 1:8 COPYRIGHT © 2006 BY DART AEROSPACE LTD THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.	
DRAWN	CB		
CHECKED	PH		
MFG. APPR.	PH		
APPROVED	PH		
DE APPR.	PH		
DATE	07.08.21		

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

**NOTE:** Date & initial all entries